

# EUROSUPPORT 6 Revised Timelines

2009

january	february	march	april	may	june	july	august	september	october	november	december		
		1	2	3	4	5	6	7	8	9	10		
negotiation	negotiation	IMM matrix	development of intervention								Ongoing feedback to CISS		
				kick-off meeting						regional consultation CBOs			
2010		11	12	13	14	15	16	17	18	19	20	21	22
preparation training	preparation training	workshop (APs)						interim reporting/evaluation		Piloting the CISS		Producing DVD	
2011						Draft TRP available!							
		25	26	25	26	27	28	29	30	31	32	33	34
					last post test					Follow-up 1 (3 mths.)			
Producing DVD	Recruitment CISS intervention	Development CISS online training tools										e-survey for CPs	
												Start data analysis	

2012

*No cost extension*

35	36	37	38	39
Follow-up 2 (6 mths.)		Editing final TRP	Second workshop/ Final meeting TRP printing	Preparing reporting and finalization

data analysis/reporting

Final reporting deadline month 41

AP's: associated partners

CPs: collaborative partners